

SECRET

CHAL-0748
Copy 2 of 4

18 September 1959

MEMORANDUM FOR: Acting Chief, DPD-DD/P
SUBJECT : Commander's Remarks (Detachment "B")
REFERENCE : CHAL-0745, dated 17 September 1959

1. Action in connection with subject is as follows:

A. Para 1.b (1)

Procurement of the necessary additional items to complete the J-75 QEC is in progress. Estimated completion date is not later than 1 November 1959.

B. Para 1.b (2)

25X1A [] is currently working on an improvement in the cooling of the Hydraulic Drive for the AC Generators. They are unable to guarantee, at this point, a definite date at which time a fix will be forthcoming. With reluctance they established three weeks as a minimum possibility. In the interim it is recommended that the currently installed AC systems not be used. The [] cooling and AC generator cooling problems are getting max effort at this time.

C. Para 1.c

25X1A From the results so far obtained by the modified auto-pilot control in the J-75, it is apparent to this office and [] that the extension of this modification to all [] is desirable, however, [] is waiting [] return at which time this problem will be discussed and a recommendation will be forthcoming.

25X1A

SIGNED

[]
Chief, Materiel Branch
DPD-DD/P

25X1A

MB/DPD-DD/P:CFW:ms

Dist: 0 - A/CH/DPD

2 - C/OPS/DPD

Approved For Release 2002/07/31 : CIA-RDP63-00313A000600040034-5

4 - MAT CHAL Chrono

SECRET

45